Alaska LNG Project - Federal Energy Regulatory Commission Review Process Federal Energy Regulatory Commission (FERC) Alaska LNG Project Actions Actions Alaska LNG assesses market need and considers Project facilities FERC receives Alaska LNG's request to conduct the review of the Project using FERC's pre-filing Alaska LNG studies potential Project sites process (September 5, 2014) and routes Alaska LNG identifies stakeholders FERC formally approves the pre-filing process, issues PF Docket No. to Alaska LNG, and begins review of the proposed Project Alaska LNG requests use of FERC's pre-filing (September 12, 2014) process (September 5, 2014) FERC participates in Alaska LNG's public open Alaska LNG sponsors public open houses houses (October and November 2014, (October and November 2014, January 2015) January 2015) FERC issues Notice of Intent to prepare an Alaska LNG continues to study potential Project **Public Input** Environmental Impact Statement (EIS). Opens sites and routes, prepare draft resource reports, **Opportunities** National Environmental Policy Act (NEPA) scoping and prepare federal, state, and local permit period to seek public comments on the Project applications FERC holds NEPA scoping meetings in the Project area and consults with interested agencies and other stakeholders FERC receives formal application from Alaska LNG files formal application with FERC Alaska LNG (April 17, 2017) FERC issues Preliminary Draft EIS to cooperating Alaska LNG responds to detailed FERC agencies for review environmental and engineering data requests Alaska LNG obtains land lease agreements, FERC issues Draft EIS and opens comment period permits, and approvals (June 2019) **Public Input** We Are Here Alaska LNG conducts field programs (air, cultural **Opportunities** resources, etc.), if neccesary FERC holds meeting in the Project area to hear public comments on the Draft EIS Alaska LNG conducts agency meetings and attends FERC public meetings FERC responses to comments/revises the Draft EIS Alaska LNG funds third-party EIS and other **FERC** issues Final EIS agency reviews (March 2020) AGDC is able to proceed with construction and operation of the full Alaska LNG Project upon FERC determines whether to approve the Project -If Approvedreceipt of approvals from other federal, state, (June 2020) and local agencies