

Permit/Authorization	Date Obtained	Complete
Presidential Finding Concerning Alaska Natural Gas – President Reagan	1/12/1988	✓
Alaska Department of Environmental Conservation – Gas Treatment Plant Air Permit	8/13/2020	✓
Alaska Department of Environmental Conservation – Liquefaction Facility Air Permit	7/7/2022	✓
Alaska Department of Environmental Conservation – Section 401 Water Quality Certification	6/19/2020	✓
Alaska Department of Natural Resources Leases	4/13/2021	✓
BLM Right-of-Way – Grant Offer	1/1/2021	✓
BLM Right-of-Way Record of Decision	7/23/2020	✓
Cultural Resources Management Plan	6/24/2021	✓
DOD Letter of Non-Objection	3/10/2020	✓
DOE Natural Gas Export Order (Free Trade)	11/21/2014	✓
DOE Natural Gas Export Order (Non-Free Trade) <sup>1</sup>	8/20/2020	✓
EPA Section 401 Water Quality Certification	6/22/2020	✓
FAA Determinations GTP	5/6/2021	✓
FAA Determinations LNG	1/5/2021	✓
FERC Final Environmental Impact Statement	3/6/2020	✓
FERC Order Granting Authorization under Section 3 of the Natural Gas Act <sup>2</sup>	5/21/2020	✓
FERC Programmatic Agreement - Cultural Resources	6/24/2020	✓
NMFS Biological Opinion AKRO-2018-01319	6/3/2020	✓
NMFS Cook Inlet Marine Mammals (whales/seals) Incidental Take Rule	8/17/2020	✓
NMFS Cook Inlet Marine Mammals (whales/seals) Letter of Authorization	9/15/2020	✓
NMFS Prudhoe Bay Incidental Harassment Authorization Marine Mammals (whales/seals)	2/16/2021	✓
NPS Right-of-Way Permit	1/5/2021	✓
NPS Right-of-Way Record of Decision, DNPP	7/23/2020	✓
PHMSA Siting Letter of Determination and Analysis - Liquefaction Facility	2/4/2020	✓
PHMSA Special Permit – Crack Arrestor Spacing	9/9/2019	✓
PHMSA Special Permit – Mainline Block Valve Spacing	9/9/2019	✓
PHMSA Special Permit – Pipe-in-Pipe	4/27/2020	✓
PHMSA Special Permit – Strain-Based Design	9/9/2019	✓
PHMSA Special Permit – Three-Layer Polyethylene Coating	9/9/2019	✓
USACE Record of Decision Section 404 Wetlands Permit	6/24/2020	✓
USCG Bridge Permit - Deshka River	9/11/2020	✓
USCG Bridge Permit - East Fork Chulitna	9/11/2020	✓
USCG Bridge Permit - Middle Fork Chulitna	9/11/2020	✓
USCG Bridge Permit - Sag	9/11/2020	✓
USCG Bridge Permit - Tolovana	9/11/2020	✓
USCG Letter of Recommendation Regarding the Waterway Suitability Assessment	8/17/2016	✓
USCG Waterway Suitability Assessment	3/18/2016	✓
USFWS Biological Opinion	6/17/2020	✓
USFWS Cook Inlet Incidental Take Rule Marine Mammals (sea otters)	8/1/2019	✓
USFWS Eagle Take Permit	6/23/2020	✓
USFWS Incidental Take Rule Marine Mammals (polar bear)	8/5/2021	✓

<sup>1</sup> 9/21/2020 - Sierra Club filed request for rehearing on the DOE export license to non-free trade agreement nations; 4/15/2021 - DOE issued rehearing Order granting request for two additional studies and denying request to withdraw the Order; 6/30/2021 - U.S. Court of Appeals, D.C. granted DOE's request to put the court activities on hold. The DOE export license remains in effect and DOE is filing periodic progress/status reports with the court. 6/24/2022 – Draft Supplemental SEIS was issued; Next Steps: 11/14/2022 - Final SEIS; 2/13/2023 - Final Order.

<sup>2</sup> 6/22/2020 - Sierra Club and Center for Biological Diversity (CBD) filed request for rehearing on the FERC Order; 9/11/2020 - FERC denied the rehearing request and modified discussion in the Order; 9/13/2021 - Sierra Club and CBD filed a request for Order review with the US Court of Appeals, D.C. FERC is vigorously defending the Order; briefs have been filed by all parties and hearings are scheduled for September 14, 2022.

The Alaska LNG Project is permitted as an integrated project and has completed a full review under NEPA by the FERC as Lead Agency. The major permitting process was initiated in 2014 and completed with all required Federal permits in 2020. The *Federal Infrastructure Projects Permitting Dashboard* is an online tool for Federal agencies, project developers, and interested members of the public to track the Federal government's environmental review and authorization processes for large or complex infrastructure projects. A major function of this Dashboard is to track infrastructure projects designated as Covered Projects under Title 41 of the Fixing America's Surface Transportation Act (FAST-41). As a major U.S. energy infrastructure project, the Alaska LNG Project was tracked on the Dashboard through the Federal permitting process. Please see a link to the Alaska LNG Project FAST-41 Dashboard below and additional information on Federal permits.

Link: [Alaska LNG Project FAST-41 Dashboard](#)